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Environmental
remediation of thelAis
amajor step toward
closing RFETSin
2006.

1.0 Introduction

Most of the remaining cleanup effort at the Rocky Flats Environmental
Technology Site (RFETS or Site) will take place in the Industrial Area (1A),
and will be the final major activity leading to Site closure. This1A
Characterization and Remediation Strategy (1A Strategy) describes the path
forward for closure of the |A Operable Unit (OU) at RFETS, and the
integration of this effort with overall Site closure.

The current focus of remediation in the IA is the decommissioning of
buildings and associated support structures. The IA Strategy addresses the
integration of decommissioning and environmental remediation, but is
focused on post-decommissioning remediation. This includes characterization
and remediation of surface soil, subsurface soil, and groundwater (including
that beneath buildings).

The A includes approximately 350 acres at the geographic center of RFETS,
asillustrated on Figure 1. The A isoccupied by 400 buildings, other
structures, roads, and utilities, and is where the bulk of RFETS mission
activities took place between 1951 and 1989 (DOE, 1996). Most of the
buildings and associated structures were used for historic processing activities
associated with weapons production.

Materials defined as hazardous substances by the Comprehensive
Environmenta Response, Compensation, and Liability Act (CERCLA), and
materials defined as hazardous waste and hazardous constituents by the
Resource Conservation and Recovery Act (RCRA) and/or Colorado
Hazardous Waste Act (CHWA) have been released to the environment at
various locations at RFETS. InthelA, these releases were identified at

194 individual hazardous substance sites (IHSSs), potential areas of concern
(PACs), and under-building contamination (UBC) sites, asillustrated on
Plate 1.

The bibliography in Appendix A presents sources for additional information
on RFETS history, geology, hydrology, and hydrogeology, and lists previous
characterization and remediation reports.

1.1 Purpose and Objectives

The purpose of the |A Strategy is to provide aroadmap for final closure of the
IA, and ensure full integration of remediation efforts, including facility
decommissioning, characterization, remediation, and regulatory agency and
stakeholder participation. The A Strategy has been developed to provide the
U.S. Department of Energy (DOE), Colorado Department of Public Health
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Thel A Strategy isthe
path forward for A
remediation.

and Environment (CDPHE), and U.S. Environmental Protection Agency
(EPA) (Rocky Flats Cleanup Agreement [RFCA] Parties), and stakeholders
with a clear understanding of the decisions that need to be made to close the
IA. Because future decisions related to technical, regulatory, policy, and
stakeholder issues will be based on complex information, the |A Strategy also
discusses how the information will be collected and used to facilitate those
decisions.

The lA Strategy is not a decision document and does not provide detailed
information about the Site, nor does it address all potential remediation issues.
Specific objectives of the |A Strategy include the following:

Define a closure approach consistent with the overall RFETS final 2006
closure strategy;

Support arisk and dose assessment approach to describe the contribution
of the 1A to the overall RFETS final risk profile;

|dentify cost-effective remediation strategies that meet RFCA cleanup
standards while minimizing generation of remediation waste;

Ensure the performance of appropriate closure-driven characterization;

Ensure that characterization and remediation do not pose unacceptable
risks to the citizens of Colorado or Site workers;

Enable accurate forecasting of budget needs and baseline updates for
closure of the |A OU;

Ensure full integration and use of data from other Site programs; and

Identify internal and regulatory challenges to closure.
1.2 |A Strategy

Remediation of the A is an important part of overall Site closure. Site
closure, asillustrated on Figure 2, includes remediation of the IA and Buffer
Zone (BZ), and development of a RCRA Facility Investigation/Remedial
Investigation (RFI/RI), comprehensive risk assessment (CRA), and Corrective
Action Decisions/Records of Decision (CAD/RODIg]). IA remediation will
be conducted simultaneously with BZ remediation.

After remediation activities are complete, DOE will develop a CRA to verify
that potential contamination remaining at RFETS is within acceptable risk
levels as defined by CERCLA and implemented through RFCA. The CRA
should support the final CAD/ROD(s) and DOE recommendation to EPA and




Industrial Area Characterization and Remediation Strategy

Insert Figure 2




Industrial Area Characterization and Remediation Strategy

Strategy

Integrate regulatory
and technical strategies
to achieve 2006
closure through

streamlining schedules
and eliminating
unnecessary or
redundant efforts.

RFCA isthe RFETS
regulatory framework
that integrates
CERCLA and RCRA
corrective action
obligations.

CDPHE to have RFETS delisted from the National Priorities List (NPL). The
final CAD/ROD(s) will include post-closure monitoring and operations
requirements, including 5-year requirements for reviews of the Site to
evaluate whether the remedies, including any institutional controls, are
effective.

The major components of the |A Strategy are the (1) regulatory framework,
(2) decision framework, (3) characterization and remediation approach, and
(4) project interfaces. The regulatory framework describes key RFETS
regulatory guidance as specified in RFCA. The decision framework guides
when and how decisions will be made during IA characterization and
remediation. The characterization and remediation approach includes
strategies to streamline and accomplish the technical work inthe lA. The
project interfaces component describes approaches for coordination among all
appropriate RFETS organizations and stakeholders. |A strategies are
summarized in Figure 3 and discussed in the appropriate section.

2.0 Regulatory Framework

Because many of the |A and overall Site closure activities are regulatory
requirements, a brief description of the regulatory framework isimportant to
understand how IA activities fit in with overall Site closure.

The Rocky Flats Vision, presented in RFCA (Appendix 9), guides all Site
activities. The Vision for RFETS includes:

Achieving accelerated cleanup and closure of RFETS in a safe,
environmentally protective manner, in compliance with applicable state
and federal environmental laws;

Ensuring that RFETS does not pose an unacceptable risk to the citizens of
Colorado or Site workers from either contamination or an accident; and

Working toward the disposition of contamination, wastes, buildings,
facilities, and infrastructure from RFETS, consistent with community
preferences and national goals.

RFCA, signed by DOE, EPA, and CDPHE on July 19, 1996, is consistent
with the Vision and provides the regulatory framework for the cleanup of
RFETS (DOE, 1996). RFCA streamlines remediation of the Site through
accelerated actions that include characterization, remediation, and closure of
IHSSs, PACs, and UBC sitesin the IA. At the completion of all accelerated
actions, DOE will prepare a no-further-action (NFA) CAD/ROD to support
delisting of RFETS from the NPL.
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Technical and
regulatory decisions
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throughout the closure
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CERCLA and RCRA
corrective action
requirements must be
met for Site closure.

RFCA provides the regulatory framework for DOE response obligations under
CERCLA and corrective action obligations under RCRA. RFCA also
provides the regulatory framework for activities not regulated under the
Federal Facility Compliance Act for treatment of mixed wastes generated by
RFCA-regulated activities.

3.0 Decision Framework

The decision framework, described in Figure 4 and Table 1, provides aguide
for when and how decisions will be made during IA characterization and
remediation. The lA remediation goal isto achieve an endstate that is
protective of human health and the environment. Decisions needed to reach
this goal include final cleanup levels, final configuration of the 1A, and
appropriate characterization and remediation techniques.

The decision framework incorporates and links regulatory decisions, data
inputs, technical decisions, and 1A activities (Figure 4). Although the decision
framework does not provide actual dates for decisions or activities, it
illustrates when decisions and activities occur in the process. All decisions,
data inputs, and | A activities support closure of the [A.

Key decisionsin the decision framework are (1) early decisions on risk
assessment methodology, (2) decisions on waste storage issues, and

(3) decisions that affect the RFI/RI, CRA, and CAD/ROD(s). Decisions
related directly to |A activities, such as the need for remediation at a specific
A Group, are integrated with the |A activities.

3.1 Site Closure

Closure of the |A at RFETS is an important and pivotal step toward total Site

closure. The ahility to close the A on time will impact the entire RFETS

closure process. In order for the Site to be closed and delisted from the NPL,

specific analyses must be conducted and specific documents must be

developed under the RFCA process. Much of what needs to be accomplished

is a combination of regulatory and technical requirements.

Specific requirements of the RFCA process include the following:
Characterize the 1A, as necessary, to make remediation decisions;
Develop an RFI/RI document that describes the Site and contaminants,

Develop a decision document for each accelerated action to describe the
treatment and/or remediation;

Remediate the A and/or treat wastes as necessary;




Industrial Area Characterization and Remediation Strategy

Insert Figure 4




Industrial Area Characterization and Remediation Strategy

Insert Table 1, Page 1




Industrial Area Characterization and Remediation Strategy

Insert Table 1, Page 2

10



Industrial Area Characterization and Remediation Strategy

Insert Table 1, Page 3

11



Industrial Area Characterization and Remediation Strategy

Insert Table 1, Page 4

12



Industrial Area Characterization and Remediation Strategy

The | A Strategy
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project structure.

Develop a closeout report for each accelerated action that describes the
remediation and/or treatment, and includes documentation that the
accelerated action has been performed;

Develop NFA justifications, as appropriate;
Develop a CRA that includes risks from the |1A and BZ;

Ensure the safety of the workers and public, as well as environmental
compliance during remediation and closure; and

Develop a CAD/ROD(s) that describes post-closure actions at the Site.

3.2 Future Land Use

The current future conceptual land use scenario for RFETS is shown on
Figure 5, and described in RFCA Attachment 5, Figure 1, Action Levelsand
Standards Framework for Surface Water, Ground Water, and Soils (ALF). Of
the total area shown on the map, 78 acres are identified as industrial use
(southwestern corner of the current 1A) and the remaining area is designated
as open space. Cleanup actions, to date, have been consistent with this
scenario.

The RFCA Parties and stakeholders are currently discussing future land use of
RFETS, and afina decision has not been made. DOE will develop risk
assessment methodologies and data quality objectives (DQOs) to
accommodate several land uses (see Section 4.3).

4.0 Characterization and Remediation Approach

The overall strategy is presented on Figure 6. The lA Strategy combines
technical activities with sitewide activities and policy decisions that provide a
framework and guidance for making decisions, developing policy, and
conducting key IA activities. Key |A activities, shown in the middle of
Figure 6, are supported by the bulleted activities above and important policy
decisions below. Ongoing or planned sitewide activities that support A and
RFETS closure are shown above and below the main body of Figure 6 as
Stewardship and Environmental Monitoring, and Sitewide Activities.

The major technical activities that will be conducted to achieve Site closure
are characterization and remediation of the IA. Strategies that protect human
health and the environment, and reduce time and cost yet remain focused on
meeting IA DQOs, will be implemented. These strategies are built around the
grouping of IHSSs, PACs, and UBC sites, and their integration with the
decommissioning.

13
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4.1 Grouping of Sites

The 194 IHSSs, PACs, and UBC sitesin the |A were consolidated into 58 |A
Groups using the following criteria:

Dependency on decommissioning activities,

Decommissioning schedule;

Physical proximity to decommissioning activities and/or each other; and
Potential contaminants of concern (PCOCs).

This grouping provides a consistent scheduling mechanism centered on the
decommissioning schedule, and enables streamlining of decision document
and sampling activities. The A Groups were defined using the following
decision criteria

D Can characterization of the UBC site be combined with other UBC
sites based on similar PCOCs, schedule, or proximity?

2 Is characterization or potential remediation of the IHSS, PAC, original
process waste lines (OPWL), or tank dependent on decommissioning
activities because of its proximity to UBC sites or other infrastructure
elements?

3 Isthe IHSS or PAC of such ahigh priority that it must be
characterized or remediated immediately?

4 Isthe IHSS, PAC, UBC site, OPWL, or tank a potential NFA site?

The consolidated |1A Groups, aong with their building decommissioning
dependency and grouping strategy, are listed in Table 2 and illustrated on
Plate 2.

Since 1995, the RFCA Environmental Restoration (ER) Ranking has been
used to address high-risk sites before low-risk sites. Because most of the
high-risk sites have been addressed or are scheduled for action, future
remedial actions will be addressed through the A grouping. This approach
allows A remediation to be integrated with decommissioning, and also makes
optimal use of resources. Through the decommissioning program, RFETS
will address high-risk sites by removing nuclear materials and associated
buildings.

4.1.1 No-Further-Action Sites
There are 60 potential NFA sitesin 35 A Groups. Some NFA sites were

designated in stand-alone groups (100-3, 100-5, 300-2, 300-5, 300-6, 500-2,
500-6, 500-7, 600-2, 600-3, 600-5, 600-6, 700-6, 700-8, 700-10, 700-12,

16
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Insert Table 2, Page 2
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Insert Table 2, Page 6
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900-3, and 900-4&5). The remaining potential NFA sites were grouped
within other A Groups using the criteria listed above. This grouping of NFA
sites allows for schedule flexibility and streamlining. Stand-alone NFA
groups are flexible schedule components, whereas characterization of NFA
siteswithin A groups is accomplished as part of alarger effort resulting in
streamlining of decision documents and characterization.

Potential NFA sites were designated based on current PCOC information for
the IHSSs, PACs, and UBC sites. All potential NFA sites will be
characterized and subsequently documented in the Annual Update to the
Historical Release Report (HRR), as specified in RFCA Attachment 6.

4.2 Integration with Decommissioning

Remediation of the IA consists of decommissioning and ER activities
integrated to enhance health and safety, environmental compliance, schedule
efficiency, and cost effectiveness. Figure 7 illustrates major decommissioning
and ER activities integrated into the overall closure project. Activities are
scheduled to incorporate resource availability into scheduling and budgeting
decisions. The Closure Project Baseline (CPB) identifies decommissioning
and ER activities, and contains the appropriate connections to indicate the
necessary sequencing of projects required for 2006 closure.

Approximately 90 percent of the potentially contaminated sites that may
require remediation are associated with buildings or supporting infrastructure,
including roads, parking lots, and utilities. These sites cannot be remediated
until removal of the building or infrastructure is substantially complete.
Consequently, remediation activities dependent on decommissioning are
integrated with decommissioning in the 2006 CPB. The ER scheduleis
integrated with decommissioning schedules so that characterization activities
start during building deactivation or decommissioning. Plate 3 illustratesthe
sequence of characterization, remediation, and closure of each |A Group for
the accelerated 2006 closure.

Deactivation and decommissioning starts when the building mission ends,
however, not all buildings require deactivation. Deactivation is the process of
placing a building in a safe and stable condition, and can include removal of
fuel, draining and/or de-energizing nonessential systems, removal of stored
radiological and hazardous materials, and related actions (DOE, 1996).
Decommissioning includes al activities that occur after deactivation, if
required, including decontamination, dismantlement, demolition, and
environmental restoration (DOE, 1996). Sampling during deactivation or
decommissioning will allow soil characterization before building removal and
excavation.

24
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The decommissioning schedule is first driven by disposition of the highest-
risk building, and then by available funding. ER activities dependent on
decommissioning schedules follow the building risk-reduction design. ER
activities that are not dependent on decommissioning are scheduled to
maximize resource usage.

Whenever possible, the subcontractor with primary responsibility for building
demolition will aso conduct ER remediation. This strategy will reduce
mobilization and demobilization time and costs, reduce procurement time, and
streamline technical processes.

4.3 Risk and Dose Assessment Approach

The risk and dose assessment is a key component in 1A and Site closure. This
assessment will evaluate potential risks posed by the Site, and will be based
on RFCA land use scenarios and protection of surface water quality. Risk and
dose assessment methodologies for open space and industrial use of the A
will be developed. Post-remediation risk and dose will be evaluated in the
CRA.

The risk and dose assessment strategy for the 1A includes the following
elements:

Adopt arisk and dose assessment methodology that can be used to guide
IA sampling DQOs and strategy; and

Consider using the Multi-Agency Radiation Survey and Site Assessment
Investigation Manual (MARSSIM) in ER activities. MARSSIM contains
guidance on demonstrating compliance during final radiological status
surveys and is currently applied to facility decommissioning activities at
RFETS.

4.3.1 Risk and Dose Assessment Methodology

Risk and dose assessment methodology must be determined early in the
remediation process, because data collected in the A will also be used for the
risk and dose assessments. The risk and dose assessment methodol ogy will
provide decision statements for the DQO process for characterization,
remediation, and analysis tasks by providing information on:

Exposure units and potential receptors; and

Type, quantity, and quality of samples needed to assess statistical
significance.

26
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4.3.2 Comprehensive Risk Assessment

The purpose of the CRA isto quantify potential residual risks posed by the
Site, and demonstrate that the endstate is protective of human health and the
environment. The CRA will evaluate post-remediation risks from the IA as
well asthe BZ, and will support an NFA CAD/ROD for the Site.

The CRA will address multiple exposure scenarios, pathways, and
contaminants on a sitewide basis. Appropriate contaminant transport
pathways will be evaluated including (1) subsurface soil to groundwater,
(2) groundwater to surface water, (3) surface soil to surface water, and
(4) surface soil to air. Exposure scenarios evaluated will include offsite
impacts.

|A remediation datawill be a primary source of data for the CRA; however,
data from other projects will also be used. These projectsinclude the
Integrated Monitoring Plan (IMP), Actinide Migration Evaluation (AME),
Land Configuration Design Basis, and Site Water Balance study.

Integrated Monitoring Plan

The IMP program was designed to integrate data collection requirements for
groundwater, soil, surface water, air, and ecology in the IA and BZ, and
around decommissioning and remediation projects. The IMP report describes
monitoring activities and results on ayearly basis. Data generated as part of
IMP activities will be used in making IA decisions and incorporated in the
CRA. Dataprovided by IMP activities include:

Current groundwater, surface water, air, and ecological conditions at the
Site and Site boundary, and around decommissioning and remediation
projects,

Soil contaminant distributions; and

Groundwater plume definition and movement.

Actinide Migration Evaluation

A multiyear AME Group was established to analyze the behavior and mobility
of actinides (plutonium [Pu], americium [Am], and uranium [U]) in surface
water, groundwater, and soil. The goals of the AME are to answer the
following questions:

(1)  What are the important actinide migration sources and migration
processes that account for recent surface water quality standard
exceedences?
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Land Configuration
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The Site Water Balance
study includes
evaluation of current
and future hydrology at
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(2)  What will be the impacts of actinide migration on planned remedial
actions? To what level do sources need to be cleaned up to protect
surface water from exceeding action levels for actinides?

(©)) How will actinide migration affect surface water quality after Site
closure (or what soil action levels will be sufficiently protective of
surface water over the long term)?

4 What is the long-term actinide migration and will it impact
downstream areas (e.g. accumulation)?

Thisinformation will be used to help characterize current environmental
conditions at RFETS, as input into remediation decisions and to recommend a
path forward for long-term protection of surface water quality during and after
Site closure.

Land Configuration Design Basis

Information such as seismic and slope stability data, required to design the
final land surface configuration for RFETS, will be generated during the Land
Configuration Design Basis study. The final configuration will be engineered
to enhance the |A closure goa of protection of human health and the
environment.

Several other ongoing studies as well as National Environmental Policy Act
(NEPA) and ecologica anayses will contribute vital information to the design
criteriafor final surface configuration. These include the IMP, AME, and Site
Water Balance study. Applicable information from these studies will be
incorporated to support design of afinal topography.

Site Water Balance

A Site Water Balance that quantifies Site hydrology (surface water and
groundwater) will be completed to support the CRA, fina site configuration,
and, along with AME information, long-term protection of surface water
quality.

The Site Water Balance study will be implemented in two phases. Phase |

will evaluate surface water hydrology to develop management options for
final Site configuration and long-term surface water protection. Phase Il will
evaluate groundwater hydrogeology and impacts to surface water from current
and future groundwater fluxes. Data generated during this study will be used
in the CRA and Land Configuration Design Basis.
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4.3.3 Data Quality Objectives

DQOs specify the quality and quantity of data needed to support decisions.
The |A Strategy incorporates qualitative guidelines for devel oping DQOs that
will support A decisionmaking. Detailed DQOs will be developed as part of
the |A Sampling and Analysis Plan (IASAP) and individual group sampling
addenda. |A DQOs will focus on identifying the type, quantity, and quality of
data needed to support specific decisionmaking needs as specified in RFCA.

The overall goal of A remediation and Site closure is protection of human
health and the environment. 1A data requirements to achieve this goal are the
following:

Collect appropriate data to support remediation decisions; and
Collect appropriate data to support the CRA.

The IA datarequirements will drive future characterization and remediation
activities, and provide a basis for the detailed DQOs required for the IASAP.
The IA DQO strategy provides a starting point for refining

(i.e., identifying existing data, specific data needs, and schedules) or
expanding (i.e., adding specific decision rules, acceptable errors, and data
collection design) the detailed DQOs for characterization and remediation of
thelA. Thedetailed |A characterization and remediation DQOs will
incorporate appropriate current IMP and decommissioning DQOs.

4.4 Characterization Approach

Characterization of the |A isrequired as part of the remediation process to:
(2) identify NFA sites, (2) identify A Groups that require remediation,

(3) determine the size and type of remediation, and (4) provide data for the
CRA. Because one of the goals of the |A Strategy is to streamline schedules
to meet 2006 closure, characterization will begin during deactivation or
decommissioning of associated buildings or infrastructure items as described
in Section 4.2. ER activities that are not dependent on decommissioning
activities have been scheduled for characterization based on resource
availability.

A comprehensive Sampling and Analysis Plan (SAP) for the |A (the IASAP)
will be developed instead of individual SAPs for each IA Group. |ASAP
addenda for the individual |1A Groups will be prepared as necessary. The
IASAP will include:

DQOs for characterization and remediation sampling;
Sampling and analysis methods and protocols;

Data analysis methods and protocols;

Data management methods;
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sampling efforts.

Quality assurance (QA) and quality control (QC) methods and protocaols,
and
Health and Safety Plan (HASP).
The IASAP addenda will address group-specific information including
(1) sampling location, (2) sample quantity, (3) sampling methods, (4) required
analytes, and (5) required QA samples and procedures.

Because the goal of sampling at the |A Groupsis to provide data for
remediation decisions and the CRA, the IASAP will be developed to:

Avoid sampling activities that do not contribute to remediation planning;
Use innovative sampling technologies, where appropriate;
Use ER/decommissioning lessons learned at RFETS and other sites,

Combine A Groups where possible for increased schedule streamlining
and cost savings,

|dentify areas that require remediation; and

Provide appropriate data for closure decisions.
|A Group characterization strategy includes using existing data (validated
analytical data, historic data, and decommissioning data) whenever possible to

reduce the required number of samples. The sample number reduction
process includes the following tasks:

Compare existing validated analytical datato RFCA action levels (ALS)
(this activity will be conducted in Fiscal Year [FY]00 and FY 01 before
characterization activities);
Develop DQOs for sampling at the A Groups,
Compare existing datato DQOs to determine data gaps; and
Evaluate decommissioning data for usability.
4.5 Remediation Approach
The goal of |A remediation is to achieve an endstate that is protective of
human health and the environment. To achieve this goal, remediation options

will be selected based on nine CERCLA criteria:

Overdl protection of human health and environment;
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Compliance with applicable or relevant and appropriate requirements
(ARARYS);

Long-term effectiveness and permanence;

Reduction of toxicity, mobility, or volume;

Short-term effectiveness,

Implementability;

Cost;

State acceptance; and

Community acceptance (EPA, 1988).

Remediation options and strategies will incorporate innovative technologies
and lessons learned from remediation projects at RFETS and other sites, as

appropriate.

Although individual remediation options will be developed for each A

Group, efforts will be made to combine A Group remediations to make
optimal use of Site resources. Remediation projects will be grouped (1) by
similar remedial actions, (2) by proximity to other remediation projects, (3) by
similar PCOCs, (4) to streamline schedules, or (5) to maximize resources.

Potential remediation options can include the following:

NFA;

Removal and offsite disposition;
Caps and covers; and

Plume remediation.

Substantial amounts of particulate emissions may be generated by remediation
projects. Emissions at these levels have the potential to raise a variety of
Clean Air Act (CAA) permitting, emission control, and monitoring issues that
may need to be negotiated with the regulatory agencies. The lA project team
will interface with IMP staff to ensure that onsite and Site boundary
monitoring requirements are observed. Fugitive dust potential will be
evaluated to determine whether additional monitoring or mitigation activities
are needed.

45.1 No Further Action

NFA will be proposed when analytical results are less than RFCA Tier 1l ALs,
and will be considered when analytical results are less than RFCA Tier | ALs.
NFA documentation will be in accordance with RFCA Attachment 6.

4.5.2 Removal and Offsite Disposition

The preferred option for contaminated soil in the IA is excavation and
immediate disposition offsite. This option is effective and efficient and meets
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the goal of 2006 closure. Contaminated soil areas will be identified and
excavated. The material will be placed in lined roll-offs or encased in
polyethylene according to disposal site waste acceptance criteria (WAC). Soil
will be sampled, characterized, and prepared for shipment to approved
facilities. Section 5.2 describes other options for the disposition of
remediation waste.

4.5.3 Caps and Covers

Future land use and surface water quality protection influence decisions
related to the RFETS endstate goal of protecting human health and the
environment, cleanup levels, and post-closure conditions for the |A. Although
the RFETS Vision (RFCA, Appendix 9) committed to cleanup the Site where
possible and to the extent feasible, the ability to remediate the Site to
background levelsis neither technically nor financially achievable at this time.
Capping or covering areas of the Site, in combination with other remediation,
isapotentia strategy for achieving the endstate goal.

Cap and cover designs can vary considerably. Engineered caps use multiple
layers of soil and aggregate including water-impermeable clay, aswell as
geomembranes to protect underlying materials. Soil coversrely on the
principle of evapotranspiration rather than impermeability to achieve the same
objective. Soil covers can vary in thickness from afew inchesto severa feet.

The decision to cap or cover parts of the A has not yet been made. Current
information indicates that a post-remediation cover could enhance the ability
to meet the endstate goal in the Solar Evaporation Ponds (SEP) area and 700
Area. Thisdecision will be based on long-term maintenance considerations,
aswell as results of further characterization and information from the IMP,
AME, Land Configuration Design Basis, and Site Water Balance study.

45.4 Plume Remediation

Remediation of groundwater plumes at RFETS is driven by the unique
geologic characteristics at the Site. These characteristics include a shallow,
low-volume groundwater underlain by thick claystone with low permeability.
Groundwater moves from west to east along the claystone layer, and surfaces
in the eastern portions of the Site. Although these characteristics render some
remediation technologies ineffective, they enhance others.

Remediation of groundwater plumes is guided by a three-part strategy. The
elements of the strategy apply individually or in combination depending on
the situation. First, plumes that pose an immediate threat to surface water are
remediated using reactive barrier systems. Reactive barriers use a subsurface
impermeable barrier wall to intercept a plume and direct it downgradient to a
flow-through reactor vessel. The reactor vessel contains media that reduces
contaminants to precipitates or innocuous breakdown products that flow out of
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the vessel. The media, containing precipitates, is periodically replaced and
dispositioned as remediation waste.

Plumes that pose an immediate threat to surface water are those that have
migrated from the 1A into the inner BZ. These plumes have been
characterized, and the final reactive barrier to remediate them will be installed
by the end of 1999. Plumesin the |A may be single or commingled multiple
plumes. Although the outer boundaries of the plume complex have been well
documented, individual plumes have not been fully identified. As
characterization and remediation of the |A progresses, the A plume complex
will become better understood. If data indicate the plume complex is a threat
to surface water, the threat will be mitigated by reactive barrier technology.

The second part of the groundwater plume remediation strategy isto
remediate the source contributing to the plume, if the sourceis still present.
One volatile organic compound (VOC) source has been identified in the A
that may be contributing to the IA plume complex. This source will be
remediated when access to the area becomes possible following
decommissioning of the buildingsin the area.

The third part of the groundwater plume remediation strategy is to remediate
groundwater using monitored natural attenuation (MNA). Natural attenuation
relies on natural processes such as biodegradation to break down contaminants
in groundwater. Information from monitoring wells managed under the IMP
suggests that natural breakdown of VOCs is occurring at the Site.

EPA provides the decision framework and technical guidelines for
implementation of the MNA remediation option (EPA, 1999). Consistent
with EPA guidance, MNA will be considered as a component of the total
remedy, as the total remedy itself, or as afollow-up measure.

The current plume remediation strategy could be modified as more
information on subsurface conditions is developed, or as hew technologies
become available.

455 Surface Water and Groundwater

The IA project team will coordinate with the RFETS Surface Water and
Groundwater Groups during implementation of the |A Strategy. During
remediation, surface water and groundwater will be monitored at points of
evaluation defined in the IMP. If analytical results indicate values above
RFCA ALs, the evaluation of elevated values, potential subsequent sampling,
and potential mitigation actions will be conducted as part of the |A activities
and integrated with IMP requirements.
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45.6 Decision Documents

Strategy |A characterization and environmental remediation decision documents
Sl FE e currently developed include proposed action memoranda (PAMS), interim

P measures/interim remedial actions (IM/IRAS), SAPs, and closeout reports.
temedietion: These documents have been scheduled in the 2006 CPB for each IA Group.
Figure 8 illustrates the current ER decision document schedule. Asthe
schedule indicates, requirements for regulatory agency review and/or approval
of ER decision documents will increase dramatically in FY 02 through FY 06.

Because many decision documents will be developed and reviewed, the
process will be streamlined to ensure 1A closurein 2006. Potential options for
streamlining the decision document process include the following:

Develop a RFCA Standard Operating Protocol (RSOP) for remediation of
the IA similar to current RFCA decommissioning RSOPs. The RSOP,
after review by stakeholders and approved by the regulatory agencies, will
serve as the single decision document for remediation of ER sites. Under
this approach, aletter to the regulatory agencies will identify specific
remedial actions, including the location, depth of remediation, and
confirmation sampling activities. A RFCA decision document will be
required only for those remediation issues not already addressed in the
approved RSOP; and

Strategy

Work with regulatory

agencies to streamline . Include CDPHE and EPA staff on IA project teams. These staff will

the review process review documents and work with the project teams to resolve issues and
enhance communication between agencies and Site staff. This strategy
will reduce review time because the regulatory agencies and Site staff will
agree on sampling and remediation actions up front, potential issues will
be identified and resolved, and agency input will be written into the
decision document.

4.6 Characterization and Remediation Challenges

Remediation Severa areasin the |A present significant technical challenges, including the

challengesinclude OPWL, new process waste lines (NPWL), other underground pipelines, and

OPWL, NPWL, UBC sites. Innovative sampling and remediation technologies and |essons

ﬁn?tar y sewers, storm learned from characterization, remediation, and decommissioning projects at

drains, and UBC sites. RFETS and other sites will be incorporated into remediation strategies as
appropriate.

4.6.1 Underground Pipeline Systems

The underground pipeline systems include OPWL, NPWL, sanitary sewer
system, and storm drains. Unique challenges associated with these systems
that could affect remediation are discussed below.
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OPWL and NPWL will
be incorporated into
IHSS, PAC, and UBC
site remediations,
where possible.

Original Process Waste Lines

OPWL isanetwork of tanks, underground pipelines, and aboveground
pipelines used to transport and temporarily store agueous chemical and
radioactive process wastes (Plate 2). OPWL potentially transported a variety
of wastes including acids, bases, solvents, radionuclides, metals, oils,
polychlorinated biphenyls (PCBs), biohazards, paints, and other chemicals
(DOE, 1994).

The OPWL network originally consisted of approximately 35,000 feet of
pipeline. Parts of the OPWL were converted to NPWL or other systems (e.g.,
fire plenum deluge system), and will be characterized as part of those systems.
The current OPWL system contains approximately 28,638 feet of pipeline.
Approximately 13,317 feet of pipeline will be characterized and remediated as
asingle project in 1A Group 000-2. The remaining 15,321 feet of pipeline
will be characterized and remediated as part of other |A Groups. Table 3
summarizes the OPWL pipelines.

New Process Waste Lines

NPWL, illustrated in Figure 9, consists of pipelines, tanks, and valve vaults
that overlap extensively with OPWL. NPWL transports low-level agueous
waste to the liquid waste treatment facility in Building 374. Based on Site
utility maps, it is estimated that approximately 6,300 feet of pipeline will
require characterization. This estimate does not include sections of pipeline
that overlap with OPWL.

Sanitary Sewer System

The sanitary sewer system consists of approximately 36,480 feet of pipeline,
and 25 valve vaults, pump vaults, and similar structures that will require
characterization (Figure 9). This estimate includes only main pipelines.
Remaining pipelines will be characterized with UBC sites or other IHSSs or
PACs. No previous characterization of the sanitary sewer system exists.

The sanitary sewer system has been used for the transport, storage, and
treatment of sanitary wastes since 1952. Historically, waste streams other
than typical sanitary wastes have been discharged to the sanitary sewer
system, including a variety of chemical and radioactive wastes from
laboratories, process buildings, and laundries. Additionally, hazardous and
radioactive liquids from spills and accidental discharges have entered the
sanitary sewer system. Historic discharges to the system may include acids,
bases, beryllium, chromic acid, chromium, film processing chemicals, laundry
waste, nitrates, oils, paint, radionuclides, solvents, sulfuric acid, and tritium
(DOE, 1992).
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Storm Drains

There are 239 storm drains at RFETS as shown on Figure 9. Of these,

139 require characterization as part of IA Group 000-3. The remaining

100 storm drains will be characterized with associated buildings and other 1A
Groups. Storm drains may have been exposed to contaminated liquids
because of spills, fires, contaminated surface water runoff, and contaminated
sediments. Potential wastes that have been documented in storm drains are
slver paints (DOE, 1992).

Remediation Strategies

The key remediation strategy for OPWL, NPWL, the sanitary sewer system,
and storm drainsis to remediate contaminated soil, process lines, and other
pipelines, and stabilize in place those segments with contaminant
concentrations below RFCA ALs. Becauseit is not clear where or when
pipelines may have broken and leaked, characterization at these |A Groups
will focus on identifying contaminated soil and specific areas of concern,
rather than on the integrity and precise location of each pipeline leak.

I ssues that add to the complexity of characterizing and remediating OPWL,
NPWL, the sanitary sewer system, and storm drains are:

Extent and size of systems;

Systems under buildings, roads, and other infrastructure;
Conflicting information on pipeline locations and use;
Pipelines collocated with other utilities;

Pipelines and utility corridors are potential groundwater migration
pathways;

Varying or unknown pipeline depths,

Various pipeline compositions (polyvinyl chloride [PV C], stainless stedl,
cement asbestos, cast iron, Saran-lined steel, vitrified clay, ribbed hose
fiberglass, reinforced epoxy pipe, black iron, polyethylene, glass, and
Schedule 40 stedl);

Documented leaks and releases from many pipelines, or pipelines listed as
leaking with no supporting evidence; and

Many potential waste streams and PCOCs.
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Remediation of OPWL, NPWL, the sanitary sewer system, and storm drains
requires development of innovative approaches that achieve cost-effective
results. Potential strategies for characterization and remediation of these
systems may include the following elements:

Consult with the DOE Office of Science and Technology to explore
innovative sampling and remediation techniques,

Use commercially available, proven pipe locating methods to locate
pipelines;

Develop a statistical sampling approach that includes a bias toward areas
where potential leaks are documented, but also achieves adequate
sampling coverage;

Use Site Water Balance and other groundwater data to help define data
needs and remediation options,

Conduct a cost/benefit analysis of sampling methods to determine which
sampling strategy provides the most information for the least cost; and

Use Geoprobe sampling methods rather than excavation to reduce costs,
schedule, and health and safety (H& S) concerns.

4.6.2 Under-Building Contamination

There are 31 designated UBC sitesin the |A (Table 2). Past and current
operations in these buildings have included production and waste management
activities. These buildings were designated as UBC sites because of
documented spills or releases in the buildings or routine operations that may
have resulted in contamination (DOE, 1992). OPWL, NPWL, sanitary sewer
segments and storm and foundation drains beneath the buildings will also
need to be investigated for remediation. Accurate drawings of the systems
beneath most buildings are not always available, and the location, length, and
composition of the pipelines are not always known. |ssues associated with
characterization of these UBC sites include the following:

Potentially unknown spills, releases, and contamination;

OPWL and other utilities beneath buildings;

More than one type of pipeline beneath building;

Unknown conditions;

Free-standing water beneath buildings;

Basements or foundations below the water table or the top of bedrock;
Additional PCOCs because of associated IHSSSs;

Potentially wide range of PCOCs;
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Accessibility; and
Structural integrity of foundations.

Characterization of UBC sites will begin during deactivation as soon as
building floors and slabs are accessible, usually during the last 50 percent of
deactivation. The timing of characterization will be determined on a building-
by-building basis as safety and security alows. Characterization techniques
will include soil sampling by drilling through building slabs or directional
drilling. Technical challenges will include developing plans that (1) include
OPWL, NPWL, sanitary sewer lines and storm and foundation drains beneath
buildings, (2) do not impact other Site utilities (e.g., darms and security
systems), and (3) incorporate the characterization needs of associated IHSSs
and PACs. For buildings not requiring deactivation, characterization will
begin as early in the decommissioning phase as possible, usualy during
decontamination.

Early characterization to determine the presence or absence of hazardous
substances at UBC sitesis being initiated at some facilities. Thefirst effort is
at UBC sites 371 and 374, where operational history suggests there is clean
soil beneath the buildings. If it is determined that Buildings 371 and 374 are
free of UBC, the buildings will be left in place to support the closure mission
for an additional 1%z years. In addition, lessons learned from early UBC site
characterization will provide opportunities for refinement of integration and
characterization activities and schedules. Early characterization may include
drilling through concrete floors and basements, directional drilling, and
sampling drains and valve vaults.

4.7 Data Management
The data management function is critical to closure of the |A and Site. Data
relied on must be technically defensible and acceptable to the regulatory
agencies. The data must be managed and accurately validated so that the
analytical results, as well as sampling locations, can be evaluated. The data
will be used to:

Determine existing data gaps,

Enable comparison to RFCA ALSs,

Determine the lateral and vertical extent of contamination and required
remediation;

Support NFA determinations; and

Support the CRA and CAD/ROD analyses.
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4.7.1 Existing Data

A key IA strategy isto use as much existing data as possible. As part of the
|A Strategy, existing analytical and documented spill and leak data are being
compiled. These datawill be used to provide information on PCOCsin |A
Groups and identify potential data sources. The datawill form the basis for a
comprehensive data compilation and data gap analysis to be conducted as part
of 1A efforts over the next 2 years.

Data are being collected from a number of existing sources. Examples of
analytical data sources include the following:

ER documents (RFI/RI reports, data summaries, Sitewide reports, HRRs
from 1992 to 1998);

RCRA Contingency Implementation Plans;

Electronic records for groundwater monitoring wells, surface water and
sediment sampling stations, and boreholesin the |A; and

Soil disturbance permits.

Additional datathat contain information on spills and leaks were compiled
from avariety of sources. Examples of these sources include Incident
Reports, Occurrence Reports, and Radiological Incident Reports. A review of
sitewide document titles and Geographic Information System (GIS) map titles
was conducted to identify additional data sources.

Validated surface soil, subsurface soil, groundwater, and surface water data
are being collected for each IHSS, PAC, and UBC site. Data quality and data
gap analyses will be conducted during the comprehensive data compilation
task in FY00 and FYOL.

4.7.2 Comprehensive Data Compilation

The comprehensive data compilation task includes data collection, usability
assessment, and data gap analysis. This task will provide a comprehensive
and consistent set of existing data for use in the IASAP, NFA justifications,
and Site closure documents.

The data usability assessment will evaluate existing records using the
following criteria:

Arethe datavalid and of known quality to meet DQOs?
Arethe data critical to |A decision documents?
Arethe data critical to the understanding of the IA?
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Are the data critical to determining remediation strategy?
Do the data decrease the number of new 1A samples required?
Will the data be necessary for the CRA?

After the data usability assessment has been completed, a data gap analysis
will be conducted to determine whether additional data are needed to support
remediation decisions and decision documents.

4.7.3 New Data

New data collected during |A characterization activities will be managed to
ensure that a comprehensive, consistent, and defensible set of datais available
for making remediation decisions and using in decision documents.

|A characterization and remediation data will undergo data assessment that
consists of review, verification, and validation. Verification is a graded
process to assess both compliance of the data package with project
requirements and acceptability of the data. Validation will consist of
inspecting the data package contents for compliance with project requirements
and validity.

4.7.4 Data Management Challenges

The Site data management system is a critical component in achieving 2006
closure and supporting post-closure activities. The ability to provide users
with accurate and complete information will expedite the development of
decisions, decision documents, the CRA, and CAD/ROD(s).

Potentially useful data generated by a number of Site organizations exist in
databases across the Site. These data are not always easy to access nor are
they compatible with Soil Water Database (SWD) or GIS formats. To
evaluate and apply these data sources to Site closure activities, all site
databases will be transferred to a common platform. Thiswill facilitate the
integration of information among decommissioning, ER, and other Site
organizations that collect potentially relevant data.

Soil Water Database

The SWD is the repository for Site environmental data, and contains between
3 and 4 million analytical records. These data include field parameters and
analytical results for characterization and remediation projects, ongoing
monitoring programs, and other miscellaneous projects. The usability of the
SWD to IA and Site closure can be enhanced by initiating the following
approaches:

Eliminate redundant data from the SWD;
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|dentify existing data that cannot be used in decisionmaking, and eliminate
it from further consideration in the existing data compilation. These data
include data known to be unusable because of field contamination,
validation errors, or laboratory errors;

Organize the database so that only data needed to support the CRA and
other Site closure documents are represented. This organized database
will contain final analytical data from remediated areas, characterization
datafrom NFA sites, and applicable groundwater and surface water
analytical data;

Enhance the process for data collection, labeling, data entry, and coding to
ensure long-term usability; and

Enhance the data |abeling system to include meaningful locations (IHSS,
PAC, UBC dite, and IA Group) by considering user needs. Thiswill
enable quick data searches by location, and will integrate with GIS.

Geographic Information System

GlSisavauable, cost-effective tool for remediation that provides a visual
analysis of PCOCs so that areas of concern and remediation volumes can be
identified and calculated, respectively. Existing and new data must be easily
transferred to the GIS mapping system. Two GIS programs are being
evaluated and tested that will allow effective and efficient database
interfacing, as well as provide real-time analysis capability to RFETS users:
ARCVIEW and the Spatial Database Engine. These two new tools will
greatly enhance the ability of the data user to quickly visualize and use
available data.

In order for data to correlate and interface with mapping systems, it must be in
a systematic format with associated location coordinates. More importantly,
the data validation protocol must be firmly in place so that analytical
measurements taken for characterization and remediation purposes agree with
the mapping information.

5.0 Project Interfaces

Site organizations that will be significantly influenced by A closure, and will
require close interaction with 1A activities are H& S, the Waste Management
Program, Analytical Services Division (ASD), and Procurement. Interaction
with these organizations begins in the life cycle planning phase for Site
closure. Many other groups such as radiological operations, radiological
engineering, planning and integration, and site landlord services will have
day-to-day responsibilitiesin A activities. Additional support services
throughout the Site will be used as needed to accomplish IA and Site closure.
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Figure 10 illustrates the anticipated level of effort for various Site
organizations during IA remediation activities.

5.1 Health and Safety

The protection of Site workers and the surrounding community is a priority at
RFETS. Worker safety is maintained through implementation of the
Integrated Safety Management System (ISMS), which includes five key
elements:

H&Sisan RFETS
priority.

Define scope of work;

Analyze hazards;

Develop and implement controls;

Perform work within controls; and

Provide feedback and continuous improvement.

Protection of surrounding communities is maintained by RFETS routine and
special monitoring programs through the IMP. Groundwater, surface water,
air, and ecology are monitored on aroutine basis. Additional monitoring is
conducted around decommissioning and remediation projects to detect
potential releases before they can move offsite.

Characterization and remediation of the IA will create new H& S challenges
that could affect Site workers and surrounding communities. These will
include, but will not be limited to, the following:

Excavation and removal of dlabs and foundations around UBC sites will
disturb potentially contaminated soil;

Remediation will consist of excavating significant volumes of soil;

Concurrent decommissioning, characterization, and remediation projects
will challenge H& S resources, as well as increase the potential for
industrial accidents; and

Offsite disposal of contaminated soil may result in asignificant increasein
truck traffic along local roads.

The number of decommissioning, characterization, and remediation projects
ongoing each year will increase considerably by the year 2002 and will
continue increasing until 2006. The increase in projects, and consequently
heavy machinery and equipment required for decommissioning and
remediation, will impact H& S staff participation and oversight requirements
demanding additional vigilance by both H& S staff and workers.
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Insert Figure 10
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Strategy

Userailroad
transportation to
reduce the impact to
local roads.

Strategy

Identify and plan for
waste storage
challenges.

The volume of soil that will be excavated and removed from the Site will
increase to almost 30,000 cubic metersin FY 05 and 40,000 cubic metersin
FY06. Transportation of this material will have a significant impact on local
roads and communities. Transportation impacts may be mitigated by using
railroad transportation whenever possible. This may include consideration of
expanding onsite rail lines.

5.2 Waste Management Program

The Waste Management Program interface will be a key component in
achieving 2006 closure. The Waste Management Program has responsibility
for sitewide water operations and waste disposition. Groundwater or surface
water generated as part of 1A remediation will be dispositioned through Water
Operations. The Waste Management Program will also provide procedures
for sampling and containerizing waste, and arrange for storage or direct
disposition of remediation-generated waste. The Waste Management Program
will develop Waste Generating Instructions that will describe characterization,
containerization, documentation, and labeling requirements.

Onsite treatment of waste may be considered in certain circumstances. Mixed
RCRA characteristic wastes may be pretreated onsite to meet the various low-
level disposal facility WAC. Listed wastes may be pretreated for shipping or
WAC considerations; however, they will be managed as RCRA wastes for
final disposition. Soil contaminated with hazardous constituents may be
treated to meet RFCA put-back standards and returned to the remediation
area. For example, it may be cost effective to treat VOC-contaminated soil
and return it to the remediation area. Treated soil must, however, meet RFCA
radionuclide put-back ALs before being returned to the remediation area.

ER remediation of the IA will generate significant volumes of hazardous, |ow-
level, and low-level mixed wastes in the form of contaminated soil and
associated contaminated debris, such as broken pipe, asphalt, and personal
protective equipment (PPE). Estimated types and volumes of remediation
wastes by FY are summarized on Figure 11. Generation of transuranic (TRU)
waste from ER remediation is not anticipated. However, if TRU wasteis
generated during ER remediation, it will be dispositioned through the existing
RFETS TRU Waste Program.

Offsite disposal immediately following remediation is the preferred option for
wastes generated from |A remediation. Wastes will be properly characterized,
packaged, and shipped offsite for final disposition at approved facilities.
However, temporary onsite storage might be required to accommodate
fluctuations in waste generation.

51



Industrial Area Characterization and Remediation Strategy

Insert Figure 11
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Temporary onsite waste
storage may be
necessary if disposal
sites are unavailable.

The volume of
decommissioning,
characterization,
remediation, and WAC
analytical samples will
increase dramatically.

Strategy

Identify and eliminate
potential ASD resource
challenges.

Temporary onsite storage capacity for low-level and low-level mixed waste is
currently 9,921 and 14,865 cubic meters, respectively. These limits will be
exceeded in FY05 and FY 06, respectively. Potential strategies to ensure that
waste volume does not become a limiting issue include:

Package | A wastes for immediate disposition;

Identify other potential offsite disposal options (this may not be within the
control of RFETYS);

|dentify and manage waste streams with no current disposition options;
and

Reevaluate the need for a corrective action management unit (CAMU) for
storage of wastes generated by IA remediation. A CAMU designed for
storage of all types of remediation waste, including “orphan waste” (>10
and < 100 nanocuries per gram of Pu and Am), would aso provide
temporary storage for A remediation waste.

5.3 Analytical Services Division

Currently, approximately 55,000 environmental, waste management, and
decommissioning samples are managed by ASD each year. This number will
increase dramatically in response to increased decommissioning,
characterization, and remediation efforts. Figure 12 illustrates the anticipated
number of surface and subsurface soil samples that will be required for 1A
characterization and remediation activities. Additional decommissioning and
waste management samples will also be required. ASD estimates the number
of samples will dramatically increase from the current rate of 55,000 samples
per year to well over 100,000 samples per year by FY03. This number is
expected to increase even more significantly in FY 04.

The volume of decommissioning and ER data that will be collected over the
next several years will be of alarger magnitude, and collected within a shorter
time span than during any previous sampling efforts at RFETS. Key
challenges associated with the anticipated sample volume are (1) laboratory
capacity, (2) data validation capacity, and (3) sample management capacity.
To keep pace with ER needs, capacity in each of these areas will need to be
increased.

Potential strategies to ensure adequate capacity include the following:

Evauate ASD to identify and address potential challenges within the next 2
years;
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Insert Figure 12
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Strategy

Identify additional
laboratory and data
validation capacity.

Strategy

Eliminate redundant
procurements.

Identify, audit, and procure additional offsite laboratory capacity within
the next 2 years so that capacity is in place as needed;

Develop additional onsite laboratory capacity; and

|dentify additional data validation resources.

5.4 Procurement

The RFETS Procurement process has been designed to provide the Site with
qualified subcontractors who can meet and exceed the technical, QA/QC, and
cost goals of 2006 closure. To provide the required characterization and
remediation services for the Site, the | A project team (see Section 5.6) will
provide a detailed Statement of Work (SOW) for each IA Group
characterization and remediation. The SOW will include, at a minimum, a
clearly defined technical scope, QA/QC requirements, personnel qualification
requirements, and schedule requirements. The |A project team will work
closely with Procurement to ensure the SOW is accurate and compl ete.

Strategic options that will eliminate redundant efforts and reduce procurement
time include the following:

The SOW development process will be streamlined through use of general
characterization and remediation SOWs that can be modified to address
specific A Group needs;

Additional streamlining of the process may be accomplished by
combining decommissioning and ER procurements, and selecting key
subcontractors able to perform design-build, decommissioning,
characterization, and remediation or treatment. These subcontractors will
be used for the maority of the work; and

The opportunity for assigning a construction management firm to manage
remediation subcontracting, scheduling, and change orders will be
reviewed.

5.5 Resource Strategies

The scope of |A remediation activities over the next several years will impact
all Site operations. The increase in the number of remediation projects will
result in aneed for additional technical and management resources. Itis
anticipated that decommissioning and remediation resource needs will
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increase as deactivation needs decrease. Additional resources that will be
needed throughout the Site include, but are not limited to, the following:

ER—environmental engineers, project managers, field crews, and
equipment;

H& S—RFETS-qualified H& S professiondls,
Radiological safety—RFETS-qualified Radiological Control Technicians,

Data management—data management specialists to handle the large
amount of datathat will be entering the system; and

QA/QC—QA/QC professionals for planning, field, data, and technical
QA/QC.

Retaining knowledgeable staff, and recruiting and training new staff for a
project with alimited life will challenge Site resources. The following
strategies will be initiated:

Strategy

Retain key employees
and train new
employees in advance

Retain key employees who have valuable knowledge and experience
working at RFETS. A plan is being developed to provide incentives to
retain key employees through the 2006 closure;

of the work curve.

Use decommissioning staff as appropriate. This strategy will help retain
Site knowledge and streamline decommissioning and ER integration; and

Hire and train staff 3 to 6 months in advance of the work curve. Much of
the staff will be required to have RFET S-specific training and will need to
become familiar with RFETS technical and regulatory requirements.

5.6 Project Communication

The complexities of A remediation and its dependency on many RFETS
organizations will require consistent and appropriate communication.
Communication can always be improved and will be continuously addressed.
Potential strategies include the following:

Strategy

Communicate with al
appropriate RFETS
organizations,
regulatory agencies,
and stakeholders.

Integrate ER and decommissioning staff into |A Group remediation
project teams. Thiswill provide total interaction, involvement, and
integration from decommissioning through closure, and provide
experienced staff for future projects. Project team members will be
assigned different levels of responsibility during various phases of each
project.
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The project teams will include:

- ASD

- Data Management

- Decommissioning

- ER

- Facility Operations

- H&S

- QA

- Regulatory Agencies

- Regulatory Compliance

- Stewardship and Post-Closure Monitoring
- Waste Management Program,;

Interface with other key sitewide organizations that will provide direction,
support, and/or oversight of the project teams. These organizations
include, but are not limited to, the following:

- Community Relations

- Groundwater

- Legd

- Planning and Integration
- Radiological Engineering
- Radiological Operations
- Security

- SiteLandlord Services

- Surface Water

- Water Operations; and

Make communication a Site priority. Site priorities become part of the
Site culture and everyday working experience.

5.7 Stakeholder Involvement

Strategy

Enhance the Stakeholder involvement is essential to closure of the IA. Stakeholder input
collaborative process, to the IA Strategy is solicited and received through a variety of public forums
including:

A Focus Group Meetings;

The Citizens Advisory Board (CAB);

Decontamination and Decommissioning (D& D) Focus Group Meetings,
The Rocky Flats Water Working Group; and

The Rocky Flats Coalition of Local Governments (RFCLOG).
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The | A Strategy will be
updated annually.

There will be continuing interaction with stakeholders throughout remediation
of the lA. These opportunities for interaction will include, but not necessarily
be limited to, stakeholder review and comment on the following:

A Focus Group Meetings;

Proposed RFCA milestones and target activities;
PAMs, IM/IRAS, or RSOPs;

Proposed Plan, and

CAD/ROD.

6.0 Summary

The A Strategy describes key decisions, activities, and strategies to achieve
|A closure as part of the 2006 Site closure. The decision framework
incorporates decisions, data inputs, and activities into alogical structure that
maps key decisions.

Key strategies for closure of the IA are streamlining regulatory and technical
processes; integrating Site schedules and functions; consolidating IHSSS;
PACs, and UBC sitesinto |A Groups; and eliminating potential resource
roadblocks. 1A activities and strategies are focused on achieving the goal of
2006 closure, as well as protection of human health and the environment.

Several |A Strategy activities will be initiated in FY 00, including the
following:

Developing risk and dose assessment methodol ogy;
Developing DQOs,

Developing the IASAP;

Compiling existing data; and

Evaluating potential ASD challenges.

As RFETS staff continues to decommission buildings, evaluate results of
ongoing projects, and encounter new challenges, 1A strategies will evolve.
Existing strategies will be refined, and new strategies will be developed in
response to lessons learned and new challenges. Thisinformation will be
presented in annual updates to this 1A Strategy (to be inserted in Appendix C).
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